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Waste Pits Project update 
In March, the Waste Pits Remedial Action Project (WPRAP) team will reach a significant milestone. 
Train 79 is scheduled to leave on March 12, which will bring the total amount of waste shipped to 
Envirocare of Utah to half a million tons. This puts the project at over 60 percent complete. The 
following are percentage completions for the pits: Pit 1 is 99%; Pit 2 is 50%; Pit 3 is 75%; Pit 4 is 
10% and Pit 5 is 30%. Excavations have not begun in Pit 6 or the Bum Pit. A lease agreement has 
been awarded for the delivery of 35 additional railcars, which are scheduled to arrive in May. 

For more information on the Waste Pits Project, visit www.fernald.gov/cleanupproj/wpits.htm, or 
contact Dave Lojek, DOE-Fernald Waste Pits project manager, 5 13-648-3 127, 
email: dave.lojek@fernald.gov. 

Silos Project update 
In March, crews at the Accelerated Waste Retrieval (AWR) Project will pour the concrete deck on the 
Transfer Tank Area and start excavation for the Silos 1 and 2 bridge foundations. The AWR team 
continues to work on pump and sluicing module fabrication and plans to release mechanical and 
electrical construction packages in March. 

Workers at the Silos 1 and 2 Project will continue erecting tanks, begin construction on the shield 
walls around the tanks, install the roof and walls on the Silos 1 and 2 warehouse, and continue 
construction of the treatment facility concrete mat foundation and rail spur. The Silos 1 and 2 team is 
working on major equipment fabrication and also plans to release mechanical and electrical 
construction packages in March. 

At Silo 3, workers will continue to pour foundation concrete for the process facility. The Silo 3 team 
is working on equipment procurement and is gearing up for a demonstration during which they will 
cut an opening in the side of Silo 4. 

For more information on the Silos Projects, visit www.fernald.gov/Cleanup/projects.htm, or contact 
Nina Akgunduz, DOE-Fernald Silos project manager, 5 13-648-3 1 10, 
email: nina.akgunduz@fernald.gov. 

. .  Site Technology Coordination Group (STCG) meeting 
The STCG includes stakeholders and regulators who support the site's Technology Program by looking 
for ways to use technology to expedite cleanup. The next meeting, which is open to the public, will be 
Tuesday, March 18 starting at 6:OO p.m. The meeting will be held at the Fernald site in the T-1 
Conference Room. Visitors must show photo identification and will be escorted to the meeting location. 
For more information, contact Gary Stegner, DOE-Fernald Public Affairs Officer, 5 13-648-3153, 
email: gary.stegner@fernald.gov. 
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Gary Stegner 
U.S. Department of Energy 
Fernald Environmental Management Project 
P.O. Box 538705 
Cincinnati, OH 45253-8705 

Fernald Web site: http:// www. fernald.gov 
5 13-648-3 153 
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Fernald Citizens Advisory Board (FCAB) update 
Thursday, March 13 -- FCAB Stewardship Committee - will conduct a presentation regarding records, 
a Multi-Use Feasibility Study and ongoing long-term stewardship issues. The meeting begins at 6:30 
p.m. on site in Trailer 1. 

Saturday, March 15 -- Full FCAB Meeting - will focus on a Silos update, planning for the Site 
Specific Advisory Board Chairs meeting and a final state of Fernald presentation. The meeting begins 
at 8:30 a.m. at the Crosby Township Senior Center, 8910 Willey Road. 

For more information, contact Gary Stegner, DOE-Fernald Public Affairs Officer, 5 13-648-3 153, 
email: gary.stegner@fernald.gov. 
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